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IPR Presentation TopicsIPR Presentation Topics

• DMMP Process
• Project Location & Existing Conditions
• All Alternatives Considered
• Alternatives Eliminated
• Remaining Alternatives
• Environmental Considerations
• Economic Summary
• Summary of Recommended Plan
• Policy Issues
• Next Actions by PDT
• DMMP Schedule
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• Preliminary Assessment

– Completed in 1996
– Identify investigations to document long-term management plan

• Phase I – DMMP
– O&M for 38 ft project
– Completed in 1997

• Phase II – DMMP
– Upper Harbor (Anchorage Basin & NECFR)
– O&M (38’ and 42’) and new work
– Disposal in Eagle Island and improvements
– Completed in 2001

• Phase III – Comprehensive DMMP, part of Wilmington Harbor ’96 Act 
project (42 ft project)

– To meet requirements of ER 1105-2-100 and PGL-47
– 20 year dredging requirement (2011 – 2031)
– Environmentally acceptable , engineeringly sound and economically justified
– Dredging needs, disposal capabilities, DA capacities, environmental 

compliance, beneficial use, & continued economic justification 
– Initiated in 2004

Iterative Process
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DMMP Phase III ProcessDMMP Phase III Process

• Multi-disciplined PDT including:  non-Fed sponsors, Corps team 
members, resource agencies, stakeholders

• DMMP alternatives identified, evaluated, screened and 
recommended/eliminated

• 29 potential alternatives originally identified

• Eliminated 15 due to significant environmental impacts, 
mitigation costs, lack of available land, potential groundwater 
impacts, lack of economic justification

• Remaining 14 include modification to existing sites, 
rehab/restore disposal islands, acquisition of new sites, and 
beneficial uses
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Inner Ocean Bar

Outer Ocean Bar
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Existing Conditions
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Existing ConditionsExisting Conditions

Shoaling Cubic Frequency of Sediment Type
Reaches Channel Reaches Yards per Year  dredging (years) Disposal Location Dredge Type

Upstream Limits of Project to 750 ft
Upper                above Chemserve 12,600 5 Eagle Island Cells 2/3  pipeline silt
Upper 750 ft above Chemserve to NC 133 Bridge 70,600 5 EI  Cell 2/Cell 3  pipeline silt
Upper NC 133 Bridge to Cape Fear Mem Bridge 14,100 5 EI  Cell 2/Cell 3  pipeline silt
Upper Anchorage Basin 1,168,100 1 EI Cell 1/Cell 2/Cell 3  pipeline silt
Upper Between Channel 84,200 1 EI Cell 1/Cell 2/Cell 3  pipeline silt
Upper Fourth East Jetty 19,600 2 EI Cell 1/Cell 2/Cell 3  pipeline silt
Upper Upper Brunswick 17,100 2 EI Cell 1/Cell 2  pipeline silt
Upper Lower Brunswick 29,800 2 EI Cell 1/Cell 2  pipeline silt
Mid River Upper Big Island 22,500 2 ODMDS/DA-10 B&B or Hopper, Pipe. sandy silt
Mid River Lower Big Island 35,900 2 ODMDS/DA-10 B&B or Hopper, Pipe. sandy silt
Mid River Keg Island 34,100 2 ODMDS/DA-10 B&B or Hopper, Pipe. sandy silt
Mid River Upper Lilliput 48,900 2 ODMDS/DA-10 B&B or Hopper, Pipe. sandy silt
Mid River Lower Lilliput 43,000 2 ODMDS/DA-10 B&B or Hopper, Pipe. sandy silt
Mid River Upper Midnight 107,000 2 ODMDS/DA-8 B&B or Hopper, Pipe. sandy silt
Mid River Lower Midnight 25,500 2 ODMDS/DA-8 B&B or Hopper, Pipe. sandy silt
Mid River Reaves Point 21,200 2 ODMDS/DA-8 B&B or Hopper, Pipe. silty sand
Mid River Horseshoe Shoal 45,900 2 Bird Island/DA-3/4  pipeline sand
Mid River Snows Marsh 21,800 2 Bird Island/DA-3/4  pipeline sand
Mid River Lower Swash 12,000 2 ODMDS/DA-3/4 B&B or Hopper, Pipe. sand
Inner OB Battery Island 25,300 4 ODMDS/DA-3/4 B&B or Hopper, Pipe. sand
Inner OB Southport 0 4 ODMDS/DA-3/4 B&B or Hopper, Pipe. sand
Inner OB Baldhead-Caswell 11,000 4 ODMDS/DA-3/4 B&B or Hopper, Pipe. sand
Inner OB Smith Island 257,800 2 BHI/CB/WOI beaches Pipeline sand
Inner OB Ocean Bar Entrance Channel 545,000 2 BHI/CB/WOI beaches Pipeline sand & silt
Outer OB Ocean Bar Outer Channels 538,000 1 ODMDS Hopper silt

TOTAL 3,211,000
EI = Eagle Island, ODMDS = Ocean Dredged Material Disposal, BHI=Bald Head Island,CB=Caswell Beach,WOI=West Oak Island, B & B = Bucket and Barge



Wilmington DistrictWilmington District 28 MI

Hilton RR Bridge

Cape Fear
Memorial Bridge

Brunswick
County

Mouth of
Cape Fear River

Carolina Beach

Fort Fisher

MOTSU
(Sunny Point)

State
Port

New Hanover
County

WILMINGTON HARBOR
DMMP

N

Existing Conditions 

New ODMDS

Mgmt Plan for Eagle Island 
(& other islands)

Shoaling Study (Coastal)

Sand Management PlanMOTSU buffer
zone

Bald Head
Island

Caswell
Beach



Wilmington DistrictWilmington District

All Alternatives Considered

Item Wilmington Harbor DMMP Alternatives  
#

1 Management Plan for Eagle Island, cell rotation / dike raises
2 Capacity restoration of existing CDFs by ocean disposal/beneficial use
3 Sand recycling at Islands 3 and 4
4 Disposal of all Beach Compatible Material on Beach
5 New ODMDS
6 Create a nearshore disposal site for recycling sand to the beach
7 Use of scow or barge overflow to increase dredging efficiency
8 New CDF at U. S. Coast Guard LORAN site
9 Open water site mid-harbor near Snows Cut (100-200 acres)  

10 Sand recycling from borrow hole in the channel near Horseshoe Shoal 
11 CDF at Progress Energy's Brunswick Nuclear Plant (Southport)
12 New Eagle Island type CDF in MOTSU buffer area at Carolina Beach
13 New confined disposal facility on Eagle Island by expansion north
14 Restoration of Islands 8 and 10
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Cell 4

Cell 5

Cell 3

Cell 2

Existing 
remnant dike

Undisturbed Area

Cape Fear River

Brunswick River

• Expansion north into Cell 4 (120 ac.) and/or Cell 5 (55 ac.)

- use as typical CDF

- use as stockpile area for dried material from Cells 1-3

Issues

1- Size (SETTLE model) 

2 - Mitigation Costs

- ~14$M each cell

Alternatives Eliminated
Eagle Island Expansion
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• Raise Dikes to  

52 feet and 62 feet 

• Also evaluated: stone columns, 

wick drains, and underdrains

Issues

1- Slope Stability Analysis

2 – Construction Costs

Alternatives Eliminated
Eagle Island Dike Raises

Eagle 
Island

Cell 1

Cell 2

Cell 3
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CDF at the Coast Guard Loran Station on River Road

Snows Cut

Loran Station

River Road

N

Issues

1-Timing of decommissioning

2-Support for a park by local 
municipalities

3-Opposition by adjacent 
property owners

4-Natural Heritage Area

5-Groundwater/drinking water

Alternatives Eliminated
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Open water disposal site near Snows Cut (~150 acres)

Issues

1-Mitigation Costs 
(~$39,000,000)

2-Major opposition by

resource agencies

3-Location for mitigation site

Proposed open water  site

Snows Cut

Island 10

Island 8

LORAN 
Site

Island 9

Alternatives Eliminated



Wilmington DistrictWilmington District

Borrow Hole/Sediment Trap at Horseshoe Shoal

Issues

1-Questionable benefits

2-Environmental Impacts

3-No advanced maintenance authority

Fort Fisher Ferry 

Snows Marsh

Island 3

Island 4

z

Horseshoe Shoal 

Alternatives Eliminated
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Disposal sites at CP&L’s Brunswick Nuclear Plant (BNP)

Issues

1-Landuse Plan by Ownership

2-Proximity to proposed NCIP

3-Location of BNP 

Area 6

Old Site 

Cooling 
Canal 

Area 2 Area 2A

Alternatives Eliminated
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MOTSU Buffer Zone

New CDFs parallel to 
Dow Road at Carolina 
Beach

MOTSU buffer zone

Alternatives Eliminated
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Carolina Beach

• Eagle-Island type CDFs w/ multiple 
cells

• Sand in buffer area to be pumped to 
beach prior to building CDFs
– Sediment compatibility analysis
– Groundwater study

MOTSU buffer zone

Issues

1-Groundwater

2-Social

3-Economics Dow Road

Alternatives Eliminated
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Restoration/Rehab of Islands 8 & 10

• Restore original footprint on channel side
• Restore capacity at existing sites by ocean 

disposal and/or beneficial use
• Create ecosystem restoration 

feature (rock sill)

Issues

1-Construction cost

2-Mitigation

3-Economics N

Alternatives Eliminated
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Eagle  Island

Eagle Island
• Cell rotation (update management plan), ditching, drying & dike 

raising

• Geotech analysis to determine dike heights
– Current limit is 40’+2’ overbuild

• Increase capacity:  beneficial use or dry material to ODMDS

Cape Fear River

Brunswick River

N

Remaining Alternatives 
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Eagle Island Management
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• Systematic sand 
recycling at Islands 3 & 4

-DA-4 – primary sand 
recycling island

- DA-3 – disposal of material 
from DA-4 access channel

- DA-4 material pumped to 
Kure Beach in 2002
(Carolina Beach & Vicinity South Flood 

& Coastal Storm Damage Reduction) 

Remaining Alternatives
Sand Recycling
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• Establish nearshore disposal site(s)
– Caswell Beach
– Jay Bird Shoal 
– Bald Head Island

• Disposal sites in water 
depths 30’-40’ for sand 
recycling to beaches

Nearshore Disposal

- Temporary sand placement areas (avoid permanent 
disposal of sand)
- Small to large quantities of sand

Remaining Alternatives
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Remaining Alternatives
Beneficial Use

• Bird Islands (Ferry Slip and 
Pelican Island)
- Least cost disposal method for 
adjacent reaches
- Last renourished in 2004 with 
167,000 cu. yds. of material
- In coordination with the National 
Audubon Society

• Beach Disposal (Inner Ocean Bar)
- 2000 Sand Management Plan
- 6-yr. cycle for beach disposal

• Eagle Island Dry Dredged Material
- continuing to pursue beneficial 
uses/users
- additional sediment testing
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Environmental Considerations

• O&M of Wilmington Harbor covered under 
existing NEPA documents
- FEIS, Long-Term Maintenance of Wilmington Harbor, NC,1989

- Final Feasibility Report EIS on Improvement of Navigation, 
Cape Fear - Northeast Cape Fear Rivers Comprehensive Study, 
Wilmington, NC, 1996.

- EA Preconstruction Modifications of Authorized Improvements, 
Wilmington Harbor, NC, 2000.

• DMMP Process
- Scoping meeting and letter in  2005
- Notice of Intent to prepare EIS in 2006
- EIS or EA, as required
- Resource agencies and stakeholders are on PDT
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Environmental Considerations

• Related to proposed Nearshore Placement Sites

• Avoidance and Minimization:
- EFH, including hardbottoms & other aquatic resources
- Cultural Resources
- Mitigation only if impacts cannot be avoided or            
sufficiently minimized

• Continue to coordinate with appropriate
agencies:
- NCDWR      - NCWRC - SHPO
- NMFS - NCDWQ
- NCDMF      - USFWS

“New” Environmental Impacts
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Economic Summary

Comparison of Eagle Island (EI) Alternatives 

 

Total Avg. 
An. Equiv. 
Costs 

El with Cell 4 ($14 million mitigation) $13,189,948
EI with Cell 4 ($4 million mitigation) $12,281,503 
  
EI to 2014 then ODMDS $9,539,426
  
Pump to EI (w/o Cell 4) then take dry 
material by scow to ODMDS $11,485,825
  
Mechanical direct to ODMDS  from 2011 
(channels that normally go to EI) $11,070,756

 

Eagle Island Alternatives
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Economic Summary

Location Average Annual Costs 
  

Upper River to the ODMDS (currently goes to Eagle Island) $9,539,426
  
Mid-River to the ODMDS $2,358,023
  
Disposal (sand recycling) at Islands 3 and 4 $706,715
  
Inner Ocean Bar Sand to Beaches $6,752,063 
  
Outer Ocean Bar to ODMDS $3,458,000
  

Totals $22,814,228
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• Eagle Island
– Continue to pursue beneficial uses

• Sand Recycling at DA-3 and DA-4
• Bird Islands
• Beaches
• Nearshore Placement Sites
• ODMDS

Summary of Recommended Plan
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Policy Issues
Beach Disposal

- Federal Standard—The least costly alternative, consistent with sound engineering 
practices and selected through the 404(b)(1) guidelines or ocean disposal criteria

- Environmental Operating Principle #1—Strive to achieve environmental sustainability: 
Environmentally sustainable solutions are achieved by linking environmental and 
economic needs.

- Sound Engineering
- principled engineering procedures
- state of the art techniques and approaches
- provide the best engineering solution
- balancing economics and the environment

- Engineering Codes of Ethics
- NSPE (#III) “Engineers are encouraged to adhere to the principles of sustainable 

development in order to protect the environment for future generations”
- ASCE (Fundamental Canon #1) “Engineers…shall strive to comply with the principles of 

sustainable development…”

- Average Annual Costs 
(6-yr. cycle)

Beach Disposal (Inner OB) $6,752,063

ODMDS (Inner OB) $6,581,535
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Policy Issues
Eagle Island Earth Dike

Factor of Safety

• Unresolved ITR comment

• History

• Design Criteria 
- EM-1110-2-1902
- EM-1110-2-5027

• Low Hazard – Low Risk
• Spencer vs. Corps Methods

• FS < 1.5

Eagle 
Island
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• Final shoaling study – incorporate new #’s

• Identify nearshore placement site locations

• Dike heights at Eagle Island
– Final determination on Eagle Island 

Cells 4/5
– Beneficial uses (Eagle Island)

• Survey of ODMDS (capacity)

WILMINGTON HARBOR DMMP
Next Actions by PDT
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WILMINGTON HARBOR DMMP
Status/Schedule

Draft AFB Package Submitted for ITR 10 Sep 07

Completion of ITR 24 Sep 07

Incorporation of ITR comments 9 Oct 07

Submit AFB Package to SAD 15 Oct 07

Alternative Formulation Briefing 19 Nov 07

ITR of draft DMMP/EIS/EA 3rd Q FY08

File Draft DMMP/EIS/EA with EPA for Public Review 3rd Q FY08

ITR of final DMMP/EIS/EA 4th Q FY08

File Final DMMP/EIS/EA with EPA for Public Review 1st Q FY09

If EIS - Record of Decision Signed April 09

MSC Approval Final DMMP/EIS April 09

Implementation FY11
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